



Work Order Release

WR No. : 0511

WO No.: E0046

Date of W.O.: 12-12-2020

Category : E - Erection & Commissioning

Project Title Test bed automation and control system hardware dismantling, refurbishment, shifting & re-install

Project Leader Mr. Amit Shedge

Name of Customer CUMMINS INDIA LIMITED

Customer's P.O. No. IND6629023 Date of P.O. 25-11-2020

Design Finalization Date Form Date : 20-01-2021 To Date : 20-01-2021

Target DAP Date Form Date : 20-01-2021 To Date : 20-01-2021

Target Manufg. Date Form Date : 20-01-2021 To Date : 20-01-2021

Target Try-out Date Form Date : 20-01-2021 To Date : 20-01-2021

Target Despatch Date Form Date : 20-01-2021 To Date : 21-01-2021

Target Assembly Date Form Date : 20-01-2021 To Date : 15-02-2021

Target Installation Date Form Date : 20-01-2021 To Date : 15-02-2021

Cust. Inspection Date Form Date : 15-02-2021 To Date : 15-02-2021

Special Instructions Primer Painting, Painting, Self Certification Report Wrap with Bubble Sheet.

Packing Instructions Export Seaworthy / Wooden / Corrugated 7 day before desp.

Export Case Mark -

Work Order Details

| SN | ItemCode | Description | Qty | ReleasedQty |
|----|----------|--|-----|-------------|
| 1 | 1 | Test bed automation and control system hardware dismantling, refurbishment, shifting & re-installation & storage (1 Test cell) | 1 | 1 |
| 2 | 2 | Test bed automation system hardware dismantling & storage (4 Test cells) | 1 | 1 |